

Project #	Project Name	Start Date	Abstract Due	Student Bio's & Pictures	Newletter Article	Executive Summary Due	1st Draft of Final Report Due	Proposal - SOW for next Phase	Final Report Due	End Date
U08	Enhanced FEA Crash Model of Tractor-Trailers (Phase B)	08/15/08	09/14/08	09/14/08	06/30/09	06/30/09	06/30/09	06/30/09	07/31/09	08/14/09
U09	License Plate Recognition (Phase B)	11/01/08	12/01/08	12/01/08	03/01/09	09/16/09	09/16/09	09/16/09	10/16/09	10/31/09
U11	Wireless Roadside Inspection (Joint w/ FMCSA)	08/15/08	09/14/08	08/15/09		n/a	06/15/11	n/a	07/15/11	07/30/11
U13	Co-simulation of Heavy Truck Tire Dynamics & ESC (Phase A)	03/01/08	03/31/08	03/31/08	06/15/09	06/15/09	06/16/09	06/15/09	07/16/09	07/31/09
U14	Field Testing & Analysis of Braking Performance of In-Service Trucks	03/01/08	03/31/08	03/31/08	10/23/08	n/a	05/16/09	n/a	06/15/09	06/30/09
U15	Tripped Rollover (Phase A)	03/27/09	04/27/09	04/27/09	07/01/09	07/17/09	07/17/09	07/17/09	08/16/09	08/31/09
U17	Trusted Truck®2 (Phase C)	02/01/09	03/03/09	03/31/09	06/15/09	06/16/09	06/16/09	06/16/09	07/16/09	07/31/09
U18	Traffic Signal Safety (Phase B)	09/01/08	10/01/08	10/01/08	06/30/09	07/17/09	07/17/09	07/17/09	08/17/09	08/31/09
U19	Heavy Truck Rollover (Phase B)	02/04/09	03/06/09	03/06/09	5/29/09 & 9/15/09	08/16/09	08/16/09	08/16/09	09/16/09	09/30/09
U21	Heavy Truck ESC Hardware In the Loop (Phase B)	09/01/09	10/01/09	10/01/09	01/31/10		02/28/10		08/17/10	08/31/10
Future Proposed Projects										
U22	Trusted Truck®2 (Phase D)	08/15/09	09/14/09	09/14/09	04/30/10		07/02/10		08/01/10	08/15/10
U23	Traffic Signal Safety (Phase C)	09/15/09	10/15/09	10/15/09	05/31/10		08/02/10		09/01/10	09/15/10
U24	Heavy Truck Rollover (Phase C)	11/01/09	12/01/09	12/01/09	01/31/10		09/18/10		10/18/10	11/01/10
U25	License Plate Recognition (Phase C)	12/01/09	12/31/09	12/31/09	05/31/10		10/18/10		11/17/10	12/01/10
U26	Enhanced FEA Crash Model of Tractor-Trailers (Phase C)	09/01/09	10/01/09	10/01/09	01/31/10		07/19/10		08/18/10	09/01/10
u27	Tripped Rollover (Phase B)	09/15/09	10/15/09	10/15/09	05/31/10		08/02/10		09/01/10	09/15/10